
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 10.22.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 01.07.2015

01.14.2015

03.02.2015

Date Let:

STERLING EAST

12.18.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.09.2015

Date Project Completion:

Counties

JOHNSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13045  000 STP-41-7(102) 041 92.16 103.50 GRAD CULV GDRL BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 10.22.2015

$4,351,477.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,092,602.96 $4,080,618.54 $11,984.42
Stockpiled Materials $-.04 $796.59 $-796.63

Gross Earnings $4,092,602.92 $4,081,415.13 $11,187.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,092,602.92 $4,081,415.13 $11,187.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$4,092,602.92 $4,081,415.13 $11,187.79

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

87%

$4,351,044.52

10.19.2015 10.20.2015

10.20.2015

Jasa, Bill

Bartos, Steve

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.21.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 10.21.2015   



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      1,830.00 53.270 97,484.10

53.270 97,484.10

57.130 104,547.90

0.000 0.00

0003

STA ROADWAY GRADING
0003 

1043.50      3.00 137.000 411.00

137.000 411.00

137.000 411.00

0.000 0.00

0004

SY  RIPRAP FILTER FABRIC
0004 

1102.00      16.00 111.000 1,776.00

111.000 1,776.00

76.001 1,216.02

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1107.00      10.00 5.000 50.00

5.000 50.00

5.000 50.00

0.000 0.00

0006

SY  REMOVE WALK
0006 

1702.24      35.00 59.000 2,065.00

59.000 2,065.00

59.000 2,065.00

0.000 0.00

0007

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0007 

4040.00      800.00 2.000 1,600.00

2.000 1,600.00

2.000 1,600.00

0.000 0.00

0008

EACHREMOVE HEADWALLS FROM CULVERTS
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      56.00 124.000 6,944.00

124.000 6,944.00

126.490 7,083.44

0.000 0.00

0009

TON ROCK RIPRAP, TYPE B
0009 

7017.00      2.00 3,039.000 6,078.00

3,039.000 6,078.00

3,039.000 6,078.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      100.00 12.000 1,200.00

12.000 1,200.00

3.097 309.70

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L006.50      1,250.00 3.000 3,750.00

3.000 3,750.00

0.194 242.50

0.000 0.00

0012

ACRETEMPORARY SEEDING
0012 

L019.13      1.45 3,504.000 5,080.80

3,504.000 5,080.80

7,798.912 11,308.42

7,798.912 11,308.42

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L022.11      2.30 11,352.000 26,109.60

11,352.000 26,109.60

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

Contracted 174,048.50

Current 174,048.50

In place 156,411.98

This Estimate 11,308.42

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 
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Est Number:
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0017 Pay Period End Date: 10.17.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      295.00 11.000 3,245.00

11.000 3,245.00

11.000 3,245.00

0.000 0.00

0016

EACHREMOVE HEADWALLS FROM CULVERTS
0016 

4044.05      2,455.00 1.000 2,455.00

1.000 2,455.00

1.000 2,455.00

0.000 0.00

0017

EACHPREPARATION OF STRUCTURE

AT STATION 970+28

0017 

4044.06      3,455.00 1.000 3,455.00

1.000 3,455.00

1.000 3,455.00

0.000 0.00

0018

EACHPREPARATION OF STRUCTURE

AT STATION 1006+54

0018 

4044.07      4,415.00 1.000 4,415.00

1.000 4,415.00

1.000 4,415.00

0.000 0.00

0019

EACHPREPARATION OF STRUCTURE

AT STATION 1080+61

0019 

4044.08      3,435.00 1.000 3,435.00

1.000 3,435.00

1.000 3,435.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STATION 1129+59

0020 

4044.09      4,415.00 1.000 4,415.00

1.000 4,415.00

1.000 4,415.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STATION 1150+51

0021 

4044.10      4,415.00 1.000 4,415.00

1.000 4,415.00

1.000 4,415.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STATION 1201+26

0022 

4051.01      30.00 85.000 2,550.00

85.000 2,550.00

85.000 2,550.00

0.000 0.00

0023

CY  EXCAVATION FOR BOX CULVERTS
0023 

4101.06      455.00 106.980 48,675.90

106.980 48,675.90

108.420 49,331.10

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.30 10,152.000 13,197.60

10,152.000 13,197.60

10,386.000 13,501.80

0.000 0.00

0025

LB  REINFORCING STEEL FOR BOX CULVERT
0025 

4360.24      423.00 5.000 2,115.00

5.000 2,115.00

7.000 2,961.00

0.000 0.00

0026

EACH24" METAL FLARED-END SECTION
0026 

4360.30      596.00 2.000 1,192.00

2.000 1,192.00

0.000 0.00

0.000 0.00

0027

EACH30" METAL FLARED-END SECTION
0027 

4360.36      946.00 5.000 4,730.00

5.000 4,730.00

5.000 4,730.00

0.000 0.00

0028

EACH36" METAL FLARED-END SECTION
0028 

8010.03      84.00 41.500 3,486.00

41.500 3,486.00

41.870 3,517.08

0.000 0.00

0029

CY  CRUSHED ROCK FOR BASE COURSE
0029 

P300.36      151.00 12.000 1,812.00

12.000 1,812.00

41.500 6,266.50

0.000 0.00

0030

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0030 

1010.50      45.50 0.000 0.00

2.480 112.84

2.480 112.84

0.000 0.00

4001

CY  REMOVAL OF UNSUITABLE MATERIAL

Concrete Box Culvert Extension at Sta. 1129+57 Lt.

4001 

Contracted 113,593.50

Current 113,706.34

In place 118,805.32

This Estimate 0.00

GROUP 4 CULVERTS
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Est Number:

1045Y          
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Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STA 937+56

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0031

LS  MOBILIZATION
0031 

4044.00      14,230.00 1.000 14,230.00

1.000 14,230.00

1.000 14,230.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STA. 937+56

0032 

4051.01      20.00 204.000 4,080.00

204.000 4,080.00

250.000 5,000.00

0.000 0.00

0033

CY  EXCAVATION FOR BOX CULVERTS
0033 

4101.06      455.00 111.280 50,632.40

111.280 50,632.40

111.280 50,632.40

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0034 

4151.00      1.30 10,311.000 13,404.30

10,311.000 13,404.30

10,311.000 13,404.30

0.000 0.00

0035

LB  REINFORCING STEEL FOR BOX CULVERT
0035 

8010.03      84.00 25.240 2,120.16

25.240 2,120.16

25.240 2,120.16

0.000 0.00

0036

CY  CRUSHED ROCK FOR BASE COURSE
0036 

Contracted 87,466.86

Current 87,466.86

In place 88,386.86

This Estimate 0.00

GROUP 4A CULVERT AT STA 937+56

GROUP 4B CULVERT AT STA 975+93

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0037

LS  MOBILIZATION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      8,430.00 1.000 8,430.00

1.000 8,430.00

1.000 8,430.00

0.000 0.00

0038

EACHPREPARATION OF STRUCTURE

AT STA. 975+93

0038 

4051.01      20.00 54.000 1,080.00

54.000 1,080.00

54.000 1,080.00

0.000 0.00

0039

CY  EXCAVATION FOR BOX CULVERTS
0039 

4101.06      455.00 49.840 22,677.20

49.840 22,677.20

49.840 22,677.20

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0040 

4151.00      1.30 5,155.000 6,701.50

5,155.000 6,701.50

5,155.000 6,701.50

0.000 0.00

0041

LB  REINFORCING STEEL FOR BOX CULVERT
0041 

8010.03      84.00 15.500 1,302.00

15.500 1,302.00

15.500 1,302.00

0.000 0.00

0042

CY  CRUSHED ROCK FOR BASE COURSE
0042 

Contracted 42,190.70

Current 42,190.70

In place 42,190.70

This Estimate 0.00

GROUP 4B CULVERT AT STA 975+93

GROUP 4C CULVERT AT STA 1020+93

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

4044.02      8,340.00 1.000 8,340.00

1.000 8,340.00

1.000 8,340.00

0.000 0.00

0044

EACHPREPARATION OF STRUCTURE

AT STA. 1020+93

0044 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      20.00 32.000 640.00

32.000 640.00

32.000 640.00

0.000 0.00

0045

CY  EXCAVATION FOR BOX CULVERTS
0045 

4101.06      455.00 50.760 23,095.80

50.760 23,095.80

50.760 23,095.80

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0046 

4151.00      1.30 4,740.000 6,162.00

4,740.000 6,162.00

4,740.000 6,162.00

0.000 0.00

0047

LB  REINFORCING STEEL FOR BOX CULVERT
0047 

8010.03      84.00 17.190 1,443.96

17.190 1,443.96

17.190 1,443.96

0.000 0.00

0048

CY  CRUSHED ROCK FOR BASE COURSE
0048 

Contracted 41,681.76

Current 41,681.76

In place 41,681.76

This Estimate 0.00

GROUP 4C CULVERT AT STA 1020+93

GROUP 4D CULVERT AT STA 1103+24

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

4044.03      11,775.00 1.000 11,775.00

1.000 11,775.00

1.000 11,775.00

0.000 0.00

0050

EACHPREPARATION OF STRUCTURE

AT STA. 1103+24

0050 

4051.01      20.00 22.000 440.00

22.000 440.00

22.000 440.00

0.000 0.00

0051

CY  EXCAVATION FOR BOX CULVERTS
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      455.00 28.240 12,849.20

28.240 12,849.20

28.240 12,849.20

0.000 0.00

0052

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0052 

4151.00      1.30 2,587.000 3,363.10

2,587.000 3,363.10

2,587.000 3,363.10

0.000 0.00

0053

LB  REINFORCING STEEL FOR BOX CULVERT
0053 

8010.03      84.00 9.120 766.08

9.120 766.08

9.120 766.08

0.000 0.00

0054

CY  CRUSHED ROCK FOR BASE COURSE
0054 

Contracted 31,193.38

Current 31,193.38

In place 31,193.38

This Estimate 0.00

GROUP 4D CULVERT AT STA 1103+24

GROUP 4E CULVERT AT STA 1169+68

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

4044.04      8,340.00 1.000 8,340.00

1.000 8,340.00

1.000 8,340.00

0.000 0.00

0056

EACHPREPARATION OF STRUCTURE

AT STA. 1169+68

0056 

4051.01      20.00 43.000 860.00

43.000 860.00

102.630 2,052.60

0.000 0.00

0057

CY  EXCAVATION FOR BOX CULVERTS
0057 

4101.06      455.00 68.480 31,158.40

68.480 31,158.40

68.480 31,158.40

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.30 6,358.000 8,265.40

6,358.000 8,265.40

6,358.000 8,265.40

0.000 0.00

0059

LB  REINFORCING STEEL FOR BOX CULVERT
0059 

8010.03      84.00 20.090 1,687.56

20.090 1,687.56

20.090 1,687.56

0.000 0.00

0060

CY  CRUSHED ROCK FOR BASE COURSE
0060 

1010.50      45.50 0.000 0.00

7.040 320.32

7.040 320.32

0.000 0.00

4002

CY  REMOVAL OF UNSUITABLE MATERIAL

Concrete Box Culvert Extension at Sta. 1169+68
Rt.

4002 

Contracted 52,311.36

Current 52,631.68

In place 53,824.28

This Estimate 0.00

GROUP 4E CULVERT AT STA 1169+68

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0061

LS  MOBILIZATION
0061 

7015.00      21.75 3,074.000 66,859.50

3,074.000 66,859.50

3,074.000 66,859.50

0.000 0.00

0062

LF  CABLE GUARDRAIL
0062 

7023.00      2,950.00 14.000 41,300.00

14.000 41,300.00

14.000 41,300.00

0.000 0.00

0063

EACHTERMINAL ANCHORAGE SECTIONS
0063 

Contracted 109,659.50

Current 109,659.50

In place 109,659.50

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      6.00 1,794.000 10,764.00

1,794.000 10,764.00

2,582.760 15,496.56

0.000 0.00

0064

STA OVERLAY BROKEN LINES
0064 

0002.60      6.00 3,588.000 21,528.00

3,588.000 21,528.00

3,726.510 22,359.06

0.000 0.00

0065

STA OVERLAY SOLID LINES
0065 

0030.90      33,000.00 1.000 33,000.00

1.000 33,000.00

1.000 33,000.00

0.000 0.00

0066

LS  MOBILIZATION
0066 

1020.06      45.00 100.000 4,500.00

100.000 4,500.00

88.000 3,960.00

0.000 0.00

0067

EACHFLEXIBLE POST DELINEATOR
0067 

1020.20      30.00 28.000 840.00

28.000 840.00

27.000 810.00

0.000 0.00

0068

EACHINSTALL CHEVRONS
0068 

2010.03      28.00 295.000 8,260.00

295.000 8,260.00

185.000 5,180.00

0.000 0.00

0069

TON CRUSHED ROCK SURFACE COURSE
0069 

2021.00      50.00 9.000 450.00

9.000 450.00

9.000 450.00

0.000 0.00

0070

EACHMAILBOX POST
0070 

3016.21      120.00 63.000 7,560.00

63.000 7,560.00

63.000 7,560.00

0.000 0.00

0071

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0071 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      30.00 24.000 720.00

24.000 720.00

24.000 720.00

0.000 0.00

0072

SF  DETECTABLE WARNING PANEL
0072 

8022.15      1.60 200.000 320.00

200.000 320.00

558.400 893.44

0.000 0.00

0073

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0092 

8022.20      1.60 50,350.000 80,560.00

50,350.000 80,560.00

50,837.790 81,340.46

0.000 0.00

0074

EACHHYDRATED LIME/WARM MIX ASPHALT
0073 

9002.10      30.00 200.000 6,000.00

200.000 6,000.00

523.150 15,694.50

0.000 0.00

0075

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0093 

9005.75      30.00 50,150.000 1,504,500.00

50,150.000 1,504,500.00

50,252.760 1,507,582.80

0.000 0.00

0076

TON ASPHALTIC CONCRETE, TYPE SPR
0074 

9009.00      3.50 8,822.000 30,877.00

8,822.000 30,877.00

8,822.000 30,877.00

0.000 0.00

0077

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0075 

9010.50      45.00 200.000 9,000.00

200.000 9,000.00

586.030 26,371.35

0.000 0.00

0078

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0076 

9020.95      660.00 6.800 4,488.00

6.800 4,488.00

15.816 10,438.56

0.000 0.00

0079

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0094 

9021.13      660.00 1,711.900 1,129,854.00

1,711.900 1,129,854.00

1,328.576 876,860.16

0.000 0.00

0080

TON PERFORMANCE GRADED BINDER (64-34)
0077 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      3.65 720.000 2,628.00

720.000 2,628.00

720.000 2,628.00

0.000 0.00

0081

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0078 

9053.00      1.30 39,840.000 51,792.00

39,840.000 51,792.00

37,450.000 48,685.00

0.000 0.00

0082

GAL TACK COAT
0079 

9111.00      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0083

MGALWATER
0080 

9170.00      92.00 1,180.030 108,562.76

1,180.030 108,562.76

1,138.130 104,707.96

0.000 0.00

0084

STA EARTH SHOULDER CONSTRUCTION
0081 

9173.15      60.00 1,180.030 70,801.80

1,180.030 70,801.80

1,180.060 70,803.60

0.000 0.00

0085

STA TRENCHED WIDENING
0082 

9179.23      315.00 598.000 188,370.00

598.000 188,370.00

599.065 188,705.48

0.000 0.00

0086

STA COLD MILLING, CLASS 3
0083 

9179.33      2.05 2,014.000 4,128.70

2,014.000 4,128.70

2,014.444 4,129.61

0.000 0.00

0087

SY  COLD MILLING, CLASS 3

TYPE A

0084 

9179.35      7.10 8,102.000 57,524.20

8,102.000 57,524.20

8,102.000 57,524.20

0.000 0.00

0088

SY  COLD MILLING, CLASS 5
0085 

9188.50      32.00 2,314.000 74,048.00

2,314.000 74,048.00

2,047.333 65,514.66

0.000 0.00

0089

SY  SURFACING UNDER GUARDRAIL
0086 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 340.000 340.00

340.000 340.00

1,446.910 1,446.91

0.000 0.00

0090

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0095 

9300.38      1.00 85,595.000 85,595.00

85,595.000 85,595.00

130,319.490 130,319.49

0.000 0.00

0091

EACHRAP INCENTIVE PAYMENT
0087 

9300.52      6,200.00 1.000 6,200.00

1.000 6,200.00

1.000 6,200.00

0.000 0.00

0092

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0088 

L001.01      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0093

ACRESEEDING, TYPE A
0089 

L001.02      610.00 11.000 6,710.00

11.000 6,710.00

26.500 16,165.00

0.000 0.00

0094

ACRESEEDING, TYPE B
0090 

L032.75      185.00 27.000 4,995.00

27.000 4,995.00

56.575 10,466.38

0.000 0.00

0095

TON MULCH
0091 

Contracted 3,517,166.46

Current 3,517,166.46

In place 3,347,640.18

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 16,100.000 8,050.00

16,100.000 8,050.00

4,370.000 2,185.00

0.000 0.00

0096

BDAYBARRICADE, TYPE II
0096 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 1,792.000 3,584.00

1,792.000 3,584.00

2,642.000 5,284.00

70.000 140.00

0097

BDAYBARRICADE, TYPE III
0097 

0001.75      1.00 980.000 980.00

980.000 980.00

1,333.000 1,333.00

0.000 0.00

0098

EACHTEMPORARY SIGN DAY
0098 

0001.90      0.50 26,537.000 13,268.50

26,537.000 13,268.50

14,126.000 7,063.00

532.000 266.00

0099

EACHSIGN DAY
0099 

0003.10      300.00 150.000 45,000.00

150.000 45,000.00

152.500 45,750.00

0.000 0.00

0100

DAY FLAGGING
0100 

0003.20      400.00 70.000 28,000.00

70.000 28,000.00

67.000 26,800.00

0.000 0.00

0101

DAY FURNISHING AND OPERATING PILOT VEHICLE
0101 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

1,101.500 2,203.00

0.000 0.00

0102

HOURTRAINING
0103 

0030.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0103

LS  MOBILIZATION
0104 

9110.01      70.00 180.000 12,600.00

180.000 12,600.00

8.000 560.00

0.000 0.00

0104

HOURRENTAL OF LOADER, FULLY OPERATED
0105 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

10.500 840.00

0.000 0.00

0105

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0106 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 180.000 12,600.00

180.000 12,600.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0107 

9110.07      75.00 180.000 13,500.00

180.000 13,500.00

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0108 

9110.27      125.00 130.000 16,250.00

130.000 16,250.00

0.000 0.00

0.000 0.00

0108

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0109 

L022.75      3.00 1,500.000 4,500.00

1,500.000 4,500.00

305.000 915.00

90.000 270.00

0109

LF  TEMPORARY SILT CHECK
0110 

L022.90      3.00 1,500.000 4,500.00

1,500.000 4,500.00

532.000 1,596.00

0.000 0.00

0110

LF  TEMPORARY SILT FENCE
0111 

L022.92      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0111

LF  TEMPORARY EARTH CHECK
0112 

L032.70      150.00 6.000 900.00

6.000 900.00

0.000 0.00

0.000 0.00

0112

TON TEMPORARY MULCH
0113 

L860.24      400.00 11.000 4,400.00

11.000 4,400.00

5.000 2,000.00

0.000 0.00

0113

EACHSTORM EVENT RESTORATION - INCENTIVE
0114 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 10.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      4,100.00 1.000 4,100.00

1.000 4,100.00

0.800 3,280.00

0.000 0.00

0114

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0115 

Contracted 181,732.50

Current 181,732.50

In place 102,809.00

This Estimate 676.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,351,044.52

Current 4,351,477.68

In place 4,092,602.96

This Estimate 11,984.42



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4101.06      CLASS 47B-3000 CONCRETE FOR BOX CULVERT

Project 13045  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00165401

na

51.51 2,538.72S.P. Initial Payment0005

IN00165401

na

-5.28 -260.23S.P. Adjustment0005

IN00165401

na

-9.50 -468.22S.P. Adjustment0006

IN00165401

na

-4.67 -230.17S.P. Adjustment0007

IN00165401

na

-25.03 -1,233.63S.P. Adjustment0008

IN00165401

na

-7.03 -346.47S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0024: 0.00

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00165401

na

111.28 4,309.98S.P. Initial Payment0005

IN00165401

na

-80.53 -3,119.00S.P. Adjustment0005

IN00165401

na

-30.75 -1,190.98S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 4101.06: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 13045  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315726 

na

1,835.00 1,066.61S.P. Initial Payment0005

CI 315726 

na

-482.76 -280.61S.P. Adjustment0005

CI 315726 

na

-898.68 -522.37S.P. Adjustment0006

CI 315726 

na

-453.56 -263.63S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

CI 316539 3,350.00 1,885.65S.P. Initial Payment0007

CI 316539 -453.56 -255.30S.P. Adjustment0007

CI 316539 -2,519.20 -1,418.01S.P. Adjustment0008

CI 316539 -377.24 -212.34S.P. Adjustment0009

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

CI 316946 5,201.00 2,982.05S.P. Initial Payment0007

CI 316946 -453.56 -260.05S.P. Adjustment0007

CI 316946 -2,519.20 -1,444.41S.P. Adjustment0008



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 13045  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

CI 316946 -2,228.24 -1,277.59S.P. Adjustment0009

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0025: 0.00

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315726 

na

10,311.00 5,771.79S.P. Initial Payment0005

CI 315726 

na

-7,123.00 -3,987.24S.P. Adjustment0005

CI 315726 

na

-3,188.00 -1,784.55S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315726 

na

5,155.00 2,780.56S.P. Initial Payment0005

CI 315726 

na

-2,680.60 -1,445.89S.P. Adjustment0005

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 13045  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315726 

na

-2,474.40 -1,334.67S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0041: 0.00

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 316539 4,740.00 2,737.54S.P. Initial Payment0007

CI 316539 -1,151.82 -665.22S.P. Adjustment0007

CI 316539 -2,208.84 -1,275.69S.P. Adjustment0008

CI 316539 -1,379.34 -796.63S.P. Closure0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0047: 0.00

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 316539 2,587.00 1,458.81S.P. Initial Payment0007

CI 316539 -1,285.74 -725.03S.P. Adjustment0009



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 13045  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 316539 -1,301.26 -733.78S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0053: 0.00

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 316539 1,820.00 985.89S.P. Initial Payment0007

CI 316539 -1,820.00 -985.89S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

CI 316946 2,962.00 1,604.52S.P. Initial Payment0007

CI 316946 -2,933.00 -1,588.81S.P. Adjustment0010

CI 316946 -29.00 -15.71S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code 4151.00: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.36      36" METAL FLARED-END SECTION

Project 13045  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00168904

36" Metal Flared End Section

4.00 1,416.94S.P. Initial Payment0006

IN00168904

36" Metal Flared End Section

-1.00 -354.24S.P. Adjustment0008

IN00168904

36" Metal Flared End Section

-3.00 -1,062.70S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0028: 0.00

$0.00Total for item code 4360.36: 0.00

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 13045  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9555G     

na

3,074.00 35,812.10S.P. Initial Payment0002

9555G     

na

-3,074.00 -35,812.10S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0062: 0.00

$0.00Total for item code 7015.00: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 13045  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9688G     

Terminal Anchorage Sections

14.00 30,100.00S.P. Initial Payment0009

9688G     

Terminal Anchorage Sections

-14.00 -30,100.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0063: 0.00

$0.00Total for item code 7023.00: 0.00

Item Cd Item Desc

8010.03      CRUSHED ROCK FOR BASE COURSE

Project 13045  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00165401

Filter Fabric under Crushed Rock Base Course

20.33 513.13S.P. Initial Payment0005

IN00165401

Filter Fabric under Crushed Rock Base Course

-4.04 -101.97S.P. Adjustment0005

IN00165401

Filter Fabric under Crushed Rock Base Course

-3.73 -94.15S.P. Adjustment0006

IN00165401

Filter Fabric under Crushed Rock Base Course

-12.40 -312.98S.P. Adjustment0008

IN00165401

Filter Fabric under Crushed Rock Base Course

-0.16 -4.03S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0029: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1045Y          

0017 Pay Period End Date: 10.17.2015

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 10.22.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

8010.03      CRUSHED ROCK FOR BASE COURSE

Project 13045  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00165401

Filter Fabric under Crushed Rock Base Course

25.24 637.07S.P. Initial Payment0005

IN00165401

Filter Fabric under Crushed Rock Base Course

-25.24 -637.07S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code 8010.03: 0.00

Item Cd Item Desc

P300.36      36" CULVERT PIPE, TYPE 3,4 OR 5

Project 13045  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00168904

36" Culvert Pipe Type 3,4,5

41.50 1,540.80S.P. Initial Payment0006

IN00168904

36" Culvert Pipe Type 3,4,5

-12.00 -445.53S.P. Adjustment0010

IN00168904

36" Culvert Pipe Type 3,4,5

-29.50 -1,095.27S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code P300.36: 0.00

$0.00Total remaining for contract:




